➢ Project Schedule

Task	Milestones/Deliverables	Dur	Start	Finish
Project Awarded		**1d**	**Mon 1/20/03**	**Mon 1/20/03**
SOW & Approvals & Assets Delivered	**B22 Deliverable**	**3d**	**Wed 1/22/03**	**Fri 1/24/03**
SOW delivered		1d	Wed 1/22/03	Wed 1/22/03
Review and Approval by WDI of SOW		2d	Thu 1/23/03	Fri 1/24/03
Delivery of Assets	**WDI Deliverable**	**5d**	**Mon 1/20/03**	**Fri 1/24/03**
Kick Off Meetings	**Full B22 & WDI Team**	**2d**	**Wed 1/22/03**	**Thu 1/23/03**
Technical Specifications Defined	**Full Team Deliverable**	**2d**	**Thu 1/23/03**	**Fri 1/24/03**
Technical Specifications Review Meeting		1d	Thu 1/23/03	Thu 1/23/03
Hosting Specs Defined		1d	Fri 1/24/03	Fri 1/24/03
Development Specs Defined		1d	Fri 1/24/03	Fri 1/24/03
DOL and Developer Tools Defined		1d	Fri 1/24/03	Fri 1/24/03
Testing Specs Defined		1d	Fri 1/24/03	Fri 1/24/03
Master Schedule	**Milestone 1: B22 Deliverable**	**5d**	**Mon 1/27/03**	**Fri 1/31/03**
Site Design Look & Feel	**Milestone 1**	**10d**	**Mon 1/27/03**	**Fri 2/7/03**
Creative Review Meetings	Full B22 & WDI Team	2d	Mon 1/27/03	Tue 1/28/03
Site Design Document	Milestone 1: B22 Deliverable	10d	Mon 1/27/03	Fri 2/7/03
Initial Comps for Home Page & Spaceflight Experience	**Milestone 1: B22 Deliverable**	**7d**	**Wed 1/29/03**	**Thu 2/6/03**
Build Comps of Home Page & Spaceflight Experience		5d	Wed 1/29/03	Tue 2/4/03
Comp Review by WDI		2d	Wed 2/5/03	Thu 2/6/03
Initial Comps for Storyboard of Intro Animation	**Milestone 1: B22 Deliverable**	**4d**	**Wed 1/29/03**	**Mon 2/3/03**
Storyboard Review by WDI		2d	Wed 1/29/03	Thu 1/30/03
Storyboard Changes by Developer		2d	Fri 1/31/03	Mon 2/3/03
Page & Activity Design	**Milestone 2**	**21d**	**Tue 2/4/03**	**Tue 3/4/03**
Final Build Home Page & Spaceflight Experience	**Milestone 2: B22 Deliverable**	**7d**	**Fri 2/7/03**	**Mon 2/17/03**
Revisions & Build of Home Page & Spaceflight Experience		6d	Fri 2/7/03	Fri 2/14/03
Revision & Build Review by WDI		1d	Mon 2/17/03	Mon 2/17/03
Final Build of Intro Animation	**Milestone 2: B22 Deliverable**	**6d**	**Tue 2/4/03**	**Tue 2/11/03**
Animation Build		5d	Tue 2/4/03	Mon 2/10/03
Animation Build Review by WDI		1d	Tue 2/11/03	Tue 2/11/03
Initial Comps Top Level Section Pages	**Milestone 2: B22 Deliverable**	**7d**	**Wed 2/12/03**	**Thu 2/20/03**
Build Comps of What Is Mission Space, Train at the Lab Pages		5d	Wed 2/12/03	Tue 2/18/03
Comp Review by WDI		2d	Wed 2/19/03	Thu 2/20/03

Initial Comps Sub-Section Pages	**Milestone 2: B22 Deliverable**	**8d**	**Fri 2/21/03**	**Tue 3/4/03**
Build Comps of The Rocket, Capsule, Mission: SPACE Race, Expedition Mars, Postcards from Space, Space Base		6d	Fri 2/21/03	Fri 2/28/03
Comp Review by WDI		2d	Mon 3/3/03	Tue 3/4/03
Initial Comps Activities	**Milestone 2: B22 Deliverable**	**8d**	**Mon 2/10/03**	**Wed 2/19/03**
Build Comps of Send A Postcard Activity, Interactive Exploration of Rocket & Capsule		6d	Mon 2/10/03	Mon 2/17/03
Comp Review by WDI		2d	Tue 2/18/03	Wed 2/19/03
Page & Activity Design Part 2	**Milestone 3**	**30d**	**Fri 2/21/03**	**Thu 4/3/03**
Final Build of What Is Mission Space & Train at the Lab Pages	**Milestone 3: B22 Deliverable**	**8d**	**Fri 2/21/03**	**Tue 3/4/03**
Revisions & Build of What Is Mission Space and Train at the Lab Pages		6d	Fri 2/21/03	Fri 2/28/03
Revision & Build Review by WDI		2d	Mon 3/3/03	Tue 3/4/03
Final Build Sub-Section Pages	**Milestone 3: B22 Deliverable**	**10d**	**Mon 3/3/03**	**Fri 3/14/03**
Revisions & Build of Train at the Lab Section pages & Spaceflight Experience Pages		7d	Mon 3/3/03	Tue 3/11/03
Revision & Build Review by WDI		3d	Wed 3/12/03	Fri 3/14/03
Final Build Activities	**Milestone 2: B22 Deliverable**	**16d**	**Mon 2/24/03**	**Mon 3/17/03**
Build of Send A Postcard Activity, Interactive Exploration of Rocket & Capsule		14d	Mon 2/24/03	Thu 3/13/03
Review by WDI		2d	Fri 3/14/03	Mon 3/17/03
Initial Comps Top Level Section Pages	**Milestone 3: B22 Deliverable**	**8d**	**Wed 2/26/03**	**Fri 3/7/03**
Build Comps of Astronaut Experience, Downloads, Astronaut Candidate Page (My Page)		6d	Wed 2/26/03	Wed 3/5/03
Comp Review by WDI		2d	Thu 3/6/03	Fri 3/7/03
Initial Comps Sub-Section Pages	**Milestone 3: B22 Deliverable**	**7d**	**Tue 3/4/03**	**Wed 3/12/03**
Build Comps of 4 Capsule Roles, Firsts in Space, Downloads sub-section pages		5d	Tue 3/4/03	Mon 3/10/03
Comp Review by WDI		2d	Tue 3/11/03	Wed 3/12/03
Initial Comps Activities	**Milestone 3: B22 Deliverable**	**10d**	**Fri 3/21/03**	**Thu 4/3/03**
Build Comps of Capsule Sequencing, Virtual Tour, Art Gallery		8d	Fri 3/21/03	Tue 4/1/03
Comp Review by WDI		2d	Wed 4/2/03	Thu 4/3/03
Initial Comps Log-In/Reg and Schematics of Registration & Points System	**Milestone 3: B22 Deliverable**	**11d**	**Thu 3/13/03**	**Thu 3/27/03**
Build Comps of Log-In/Reg Pages & Schematic of Registration & Points System		8d	Thu 3/13/03	Mon 3/24/03
Comp Review by WDI		3d	Tue 3/25/03	Thu 3/27/03
Alpha Stage	**Milestone 4**	**34d**	**Mon 3/10/03**	**Thu 4/24/03**
Final Build of Virtual Tour Activity & Capsule Sequencing Game	**Milestone 4: B22 Deliverable**	**16d**	**Thu 4/3/03**	**Thu 4/24/03**
Revisions & Build of Virtual Tour Activity & Capsule Sequencing Game		14d	Thu 4/3/03	Tue 4/22/03
Revision & Build Review by WDI		2d	Wed 4/23/03	Thu 4/24/03
Final Build Sub-Section Pages	**Milestone 4: B22 Deliverable**	**10d**	**Mon 3/10/03**	**Fri 3/21/03**
Revisions & Build of Astronaut Experience section, Downloads section, Astronauat Candidate Page (My Page)		7d	Mon 3/10/03	Tue 3/18/03
Revision & Build Review by WDI		3d	Wed 3/19/03	Fri 3/21/03
Initial Comps Downloads & Mission Patches	**Milestone 4: B22 Deliverable**	**11d**	**Thu 3/20/03**	**Thu 4/3/03**
Build Comps of Wallpapers, Screensavers, Desktops, Sounds/Clips etc.		9d	Thu 3/20/03	Tue 4/1/03
Comp Review by WDI		2d	Wed 4/2/03	Thu 4/3/03
Integration and Implementation of Navigational Elements	**Milestone 4: B22 Deliverable**	**3d**	**Fri 4/4/03**	**Tue 4/8/03**
Integration with DOL chrome	3d Fri 4/4/03 Tue 4/8/03			
Alpha Integration Log-In/Reg and Points System with GOREG	**Milestone 4: B22 Deliverable**	**9d**	**Wed 4/9/03**	**Mon 4/21/03**
Integration with DOL's GOREG System		8d	Wed 4/9/03	Fri 4/18/03
Review by WDI		1d	Mon 4/21/03	Mon 4/21/03

Testing, Integration & Launch	**Milestone 5**	**36d**	**Fri 4/4/03**	**Fri 5/23/03**
Final Build Downloads & Mission Patches	**Milestone 5: B22 Deliverable**	**9d**	**Fri 4/4/03**	**Wed 4/16/03**
Build of Wallpapers, Screensavers, Icons, Desktops, Sounds/Clips etc.		7d	Fri 4/4/03	Mon 4/14/03
Review by WDI		2d	Tue 4/15/03	Wed 4/16/03
Initial Comps Astronaut Screenmate, Vacation Countdown Clock, Astronaut Personality Quiz, and Desktop Cursors				
	Milestone 5: B22 Deliverable	**16d**	**Thu 4/17/03**	Thu 5/8/03
Build Comps of Astronaut Screenmate, Vacation Countdown Clock, Astronaut Personality Quiz, and Desktop Cursors				
		14d	Thu 4/17/03	Tue 5/6/03
Comp Review by WDI		2d	Wed 5/7/03	Thu 5/8/03
B22 Internal QA and Testing	**Milestone 5: B22 Deliverable**	**14d**	**Mon 4/21/03**	**Thu 5/8/03**
Integration and Testing with DOL/WDPRO	**Milestone 5: WDI & B22**	**10d**	**Fri 5/9/03**	**Thu 5/22/03**
Testing on Sandbox		10d	Fri 5/9/03	Thu 5/22/03
Integration of Hitbox Code		5d	Mon 5/12/03	Fri 5/16/03
Bug Fixes		5d	Fri 5/16/03	Thu 5/22/03
Burn entire site to CD & Launch Final Site	**Milestone 5: B22 Deliverable**	**2d**	**Thu 5/22/03**	**Fri 5/23/03**
Phase 2 Rollout	**Milestone 6**	**36d**	**Fri 5/9/03**	**Fri 6/27/03**
Final Build Astronaut Screenmate, Vacation Countdown Clock, Astronaut Personality Quiz, and Desktop Cursors				
	Milestone 6: B22 Deliverable	**27d**	**Fri 5/9/03**	**Mon 6/16/03**
Build of Astronaut Screenmate, Vacation Countdown Clock, Astronaut Personality Quiz, and Desktop Cursors		20d	Fri 5/9/03	Thu 6/5/03
Review by WDI		7d	Fri 6/6/03	Mon 6/16/03
Integration and Testing of 3rd Party Games: X2 Landing Challenge, Mission Space Race Online, Expedition Mars				
	Milestone 6: WDI & B22	**19d**	**Fri 5/30/03**	**Wed 6/25/03**
Testing on Sandbox		14d	Fri 5/30/03	Wed 6/18/03
Integration of Hitbox Code		5d	Fri 6/6/03	Thu 6/12/03
Bug Fixes		5d	Thu 6/19/03	Wed 6/25/03
B22 Internal QA and Testing	**Milestone 6: B22 Deliverable**	**3d**	**Mon 6/23/03**	**Wed 6/25/03**
Burn entire site to CD & Launch Final Site	**Milestone 6: B22 Deliverable**	**2d**	**Wed 6/25/03**	**Thu 6/26/03**
Documentation Follow-Up	**Milestone 6: B22 Deliverable**	**3d**	**Wed 6/25/03**	**Fri 6/27/03**